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Construction progress monitoring throughout the lifecycle is critical in terms of project success. It gives 

information about actual progress and planned progress to detect the deviation and take control 

measures as early as possible to save time and cost. Proposed research, based on activity centered 

practical approach, will integrate the different state-of-art research areas of information technology and 

civil engineering. Additionally, it will also identify and utilize those relevant techniques and procedures 

which are up-to-date and suitable for construction projects while bridging the research of “construction 

progress monitoring” with 3D reconstruction, BIM registration/alignment, and automated scheduling.  


